
Id Nombre de tarea

1 AEIP-02 Project
2 LOI/Deposit
3 Signed Layout
4 Signed Contract
5 Permits (Gestorias)

15 Engineering (Ingenierias)
16 BASIC ENGINEERING (Ingenieria Basica)

23 PRECAST CONCRETE WALL (Muros Precolados)

27 PRODUCTION FLOOR (Firme Produccion)

28 ESTRUCTURA DE CONCRETO

35 INSTALACIONES ELÉCTRICAS

38 INSTALACIONES MECÁNICAS

44 PLANOS IN-HOUSE

54 Construction Management (Administracion Obra)
95 CONSTRUCCION SHELL
96 Shell (NAVE)
97 Earthworks (Terracerias)
98 Foundation (Cimentación)
99 Retaining wall (Muro contención)

100 Leveling ramps (rampas niveladoras)
101 Intermediate wall (Muro Divisorio)
102 Building Structure (Estuctura Edificio)
103 Fabrication (Fabricación)
104 Installation  (Montaje)
105 Lamination (Laminación)
106 Details (Detalles)
107 Precast Concrete Walls (Muros precolados)
108 Fabrication (Fabricación )
109 Installation
110 Sealing (Sellado)
111 Easthern Sheet metal wall (Muro Oriente)
112 Concrete Floor (Firme concreto Produccion)
113 Substations (Subestaciones)
114 Lighting without Clean Room area (Iluminacion sin 

Cuarto limpio)
115 Ground system (Sistema tierras)
116 Lightining rods System (Sistema pararrayos)
117 hydraulic line (Acometida hidráulica)
118 Sewer drain line (Acometida sanitaria)
119 Voice and Data line (Acometida telefónica)
120 Roll up doors (Cortina enrollable) 8' X 10'
121 Roll up doors (Cortina enrollable) 12' X 14'
122 Emergency Doors (Puertas emergencia)
123 Windows (Ventanas)
124 Offices (Oficinas)
141 Exterior works (Obras exteriores)
142 Earthworks (Terracerías)
143 Asphalt pavement (Carpeta Asfáltica) 7cm
144 Asphalt pavement (Carpeta Asfáltica) 5cm
145 Trailer parking lot (Piso concreto anden)
146 Guard House (Caseta Guardias)
147 Sidewalk (Banqueta)
148 Curbs (Cordónes)
149 Vehicle ramp (Rampa vehicular)
150 Landscaping (Jardinería)
151 Exterior lighting (Iluminacion exterior)
152 Signposting in parking lots (Señalética)
153 Cistern (Cisterna)
154 Facade (Fachada)
155 Entrance Gate (Porton)
156 Channels (Canales)
157 Retaining wall (Muro contención)
158 Perimetral Steel Fence (Reja arquitectonica)
159 Ciclone Fence (Malla ciclonica)
160 Slope (Taludes)
161 Islands (Isletas)
162 Site Cleaning (Limpieza)
163 General and Final Cleaning (Limpieza Final)
164 EXTERIOR ROOMS
165 Hazardous Material Room
166 Chemical Room
167 Compressor Room
168 Cardboard Room
169 Exterior Offices (Oficinas exteriores) 1
170 Exterior Offices (Oficinas exteriores) 2
171 FIRE HOSE SYSTEM
198 HVAC Production (HVAC Produccion)
199 SUPPLY EQUIPMENT 20 TON 

200 GALVANIZED SHEET DUCT INSTALLATION

201 ROOF CURB

202 INSTALLATION OF EQUIPMENT 25 TON 

203 THERMAL ISOLATION

204 ELECTRICAL INSTALLATION

205 ELECTROMECHANICAL INSTALLATION

206 TESTS

207 HVAC Clean room (HVAC Cuarto Limpio)
208 SUPPLY EQUIPMENT 20 TON 

209 ROOF CURB

210 INSTALLATION OF EQUIPMENT 25 TON 

211 ELECTRICAL INSTALLATION

212 ELECTROMECHANICAL INSTALLATION

213 TESTS

214 BENEFICIAL DELIVERY 
215 SUBSTANCIAL DELIVERY 
216 PUNCH LIST 
217 FINAL DELIVERY 
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W B S   Inventario AE-02 Anexo J.2 (Exhibit J.2) 

NOTE: This Schedule only considers 3 days of rain (Este Programa solo considera 3 dias de lluvia)


